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The Network Expansion project is in moving from planning into the Execution 
phase.  A Contract has been awarded to Bresnan Communications to provide 
Statewide Transport Services throughout the state.  ITSD is also exploring the 
opportunity to sign a second contract with Qwest Communications to provide 
network services in locations where Bresnan is not the service provider, they 
offer services that better meet the users needs or the cost of service is 
significantly less.    
 
Bresnan Communication’s solution includes a 2.5 Gigabit fiber backbone that 
with connection points in Missoula, Helena, Bozeman and Billings.  Bresnan’s 
solution also includes a 1 Gigabit  fiber route that is physically diverse from the 
primary route to support  high availability requirements.  Bresnan’s 2.5 Gigabit 
route is scheduled to be installed, tested and placed into service by September 
21, 2008.   
 
The Bresnan solution also includes aggregation points in 15 communities 
throughout the state.  Aggregation points include Dillon, Lewistown, Miles City, 
Glendive, Glasgow, Fort Benton, Cut Bank, Polson, Kalispell, Hamilton, Butte, 
Great Falls, Libby, Havre, and Forsyth.  Bresnan is in the process of ordering 
building these sites out and expects to have them completed in 
September/October time frame.  The One exception is Libby, where they will 
have to construct a fiber or microwave route between Libby and Kalispell.   
 
Circuit orders have been issued for 80 sites throughout the state that currently 
support both data and video services.  Bresnan has conducted initial site visits to 
most sites and is in the process of building out their cable infrastructure or 
ordering services from other service providers to connect these sites to the 
backbone.  We expect to have initial cutover dates by mid-September.        
 
In the mean time, there has been a significant amount of tasks completed 
supporting the network expansion project.  Fiber upgrades on the Capitol 
Complex have been completed, new management tools have been installed that 
will give us better visibility into the health of the network, and a new DMZ 
(security zone) has been established to separate state and non-state traffic.     
 
 


